



JUDO ONTARIO OPERATIONAL PLAN 2018-2019

Judo Ontario is an association where dedicated volunteers and professional staff provide leadership, athlete development and promotion of positive Judo experiences for all Ontarians.

VISION

To be the leader in Canadian Judo by achieving and maintaining a 15% year over year growth rate. And by increasing our membership services, and dominating competitively on the national and international scene.

VALUES

- Judo creates a positive experience for all participants in a safe environment.
- Judo develops Life Skills, which will benefit participants throughout their life.
- Judo gives an opportunity to all Ontarian's regardless of age, gender colour, race, ethnic origin, sexual orientation, and social economic status.
- Judo develops dignity, confidence, and self-esteem through the discipline of Judo.
- Judo promotes the teamwork necessary for individual success.
- Judo teaches the principle of mutual welfare and benefit.
- Judo teaches the application of maximum efficiency in all aspects of life.

OPERATIONAL PRIORITIES

Participation and Development				
Membership		Responsibility	Time Line	Anti-cipated Status
1. Increase member, membership services and a standardized belt system monitored by Judo Ontario.				
1.1	Implement "No Registered Membership – No Judo" principle.	VPO, SD	2018-2019	Started
1.2	Increase membership by 15% by 2018.	SD, VPMP	2018-2019	Started
1.3	Survey to membership on how we can better serve our members.	SD, VPMP	2018-2019	Dev.
1.4	Development a certification system for belts that is driven by Judo Ontario.	SD, VPT	2018-2019	Dev
1.5	Finalize and begin implementation of the "New Membership Growth Plan" and "New Club Incentive Plan"	VPMP	2018-2019	Started
Sport/Athlete Development		Responsibility	Time Line	Anti-cipated Status
2. Implementation of LTAD model in all programs.				
2.1	Apply for funding from Ontario Sport Fund and Ontario Sport and Recreation Communities Funding to implement "Sports on Mats"	SD, P	2018-2019	Started
2.2	Provide coach education via social media.	P, VPMP	2018-2019	Started
2.3	Implement monthly club outreach visits beginning Q4 2017	TDC, JDC, SD	2018-2019	Started
2.4	Produce coaching tips by (Monthly) video conferencing starting Sept 2017.	P, SD, TCD	2018-2019	Ongoing
2.5	Continue Veteran, Ne Waza Night, and Youth Academy to bring members together at the TPASC.	TDC, JDC, SD	2017-18	Ongoing
Coach Development		Responsibility	Time Line	Anti-cipated

				Status
3. Coach – Enhance ability of coaches to support the LTAD model				
3.1	Increase number of in-training certified coaches by 20% by 2018 from 2014.	VPT, NCCP	2018-2019	Started
3.2	Deliver 6 Coach Development Clinics across Ontario.	TCD, PDC	2018-2019	Dev.
3.3	Invite 2-3 JO coaches to be mentored and Judo Canada NTC summer school program in summer 2017.	SD, TDC	2018	Dev.
3.4	Continue to host technical and regional seminars and clinics.	SD, TDC, JDC	2018-2019	Started
Officials' Development		Responsibility	Time Line	Anti-cipated Status
4. To increase the pool and competency of Ontario referees.				
4.1	Continue to host regional referee seminars.	Regional Directors with their Referee Coordinators	2018-2019	Started
4.2	Deliver Referee programs designed specifically to get more Youth interested in Refereeing.	VPC, J.O. Referee Chair	2018-2019	Dev.
Women and Girls' Development		Responsibility	Time Line	Anti-cipated Status
5. To increase the participation of women and girls in all aspects of judo				
5.1	<ul style="list-style-type: none"> Begin planning of women's camp for 2018-2019 Book venue Invite instructors Develop program content Promotion Implementation 	SD, TDC, JDC	2018-2019	Dis.
5.2	Run women's referee development clinic	Referee Committee	2018-2019	Started
5.3	Continue with female coach mentoring program	TDC JDC	2018-2019	Dev.
Competition Development		Responsibility	Time Line	Anti-cipated Status
6.				
6.1	Bid for 2019 to 2021 Canadian Championships to be held in Toronto, Kingston or Ottawa.	VPC, SD, 1stVP	2018	Dev.
6.2	Reintroduce Provincial Championships for U10, U12, U14. (Youth League)	VPC, SD, VPT	2018	Started
6.3	Have Athlete Hand Book and Event Calendar completed for season by August 1 st , complete with Technical Packages when possible.	SD, TCD, TD	2017	Started
VI Judo Development		Responsibility	Time Line	Anti-cipated Status
7.				
7.1	Create awareness and promote our VI Program. Look for funding opportunities for VI programs and athletes.	P, SD	2018-2019	Started
Excellence				
High Performance Program and Judo Canada RTC		Responsibility	Time Line	Anti-cipated

				Status
8. To ensure high level of quality training for High Performance Athletes				
8.1	Integration of new Technical Director/Coach in all HPP and Judo Canada RTC commitments	SD, TDC	2018-2019	Completed
8.2	Integration of new Jr. Development Coach in all youth programs	SD, TDC	2018-2019	Completed
8.3	Ensure that OHPSI KPI's are met and all OHPSI commitments are met	SD, TDC, OHPSI Planning Committee	2018-2019	Started
Capacity				
Administration and Staffing		Responsibility	Time Line	Anticipated Status
9.				
9.1	Judo Ontario website redesign for accessibility & security	VPMP	2018	Completed
9.2	Summer Student Experience Program	SD, VPO	2018	Dev.
Governance		Responsibility	Time Line	Anticipated Status
10.				
10.1	Administration of online voting	VPMP, VPA	2018	completed
10.2	Look into live streaming of the AGM to reach all areas of the province	VPMP, VPO	2018	Dev.
Special Projects		Responsibility	Time Line	Anticipated Status
10, Work on special projects that link to our outlining goals and support these initiatives.				
10.1	Trillium Funding for mat storage.	VPC	2018-2019	Started
10.2	Fund Raising and Partnership for Judo Ontario Van	VPMP	2018-2019	Dev.
10.3	Explore partnership with City of Toronto and TPASC to provide judo to underprivileged children		2018-2019	Started

- (Dis.) Discussion
- (Dev.) Development
- (Started) Started
- (P) President
- (VP) Vice President
- (TDC) Technical Director/Coach
- (JDC) Junior Development Coach
- (VPMP) Vice President of Marketing & Promotions
- (SD) Sport Director
- (VPC) VP of Competitions
- (TD) Technical Director